
 

 

Shepaug Building Committee 

Minutes of Meeting 

June 4, 2018 
 

1. Call to Order 
 

Mr. Gregory Cava, Chairman of the Shepaug Building Committee called the meeting to 

order on Monday, June 4, 2018 at 4:04 PM. 
 

 Present were the following: 
 

Committee: Gregory Cava, Chairman, Valerie Andersen, Tony Bedini. Jay 

Hubelbank, John Kuck, Alex McNaughton        
 

Administration: Teresa DeBrito, Director of Curriculum, Robert Giesen, Director 

of Finance and Operations, Donald O’Leary, Facilities Manager 
 

Others Present: Charles Boos, Jennifer Mangiagli, Kaestle Boos Associates 

Lorel Purcell, Mark Jeffko, O&G 

Lee Donaldson, O & G Industries 

Richard Couch, Martinez Couch Assc., LLC 

 

2. Adoption of Minutes: May 14, 2018 

                                         May 30, 2018 

 

MOTION: made by Jay Hubelbank, seconded by Alex McNaughton to adopt 

the May 14, 2018 minutes,with date correction. 

 

VOTE: unanimous    (motion passes) 

 

MOTION: made by Alex McNaughton, seconded by Jay Hubelbank to adopt 

the May30, 2018 minutes. 

 

VOTE: unanimous    (motion passes) 

 

3. Discuss Agri-Science Project 

 

A. Project Status: 

 

Chairman Cava reported that the Building Permit Application Fee had been 

filed. The amount charged was less than the anticipated $265,000. 

Construction Documents are moving towards completion, at 90%, this will 

allow contacting the State to review in order to obtain letters from the State to 

move forward for bidding. 



 

 

Discussion regarding moving the project along, buy having a discussion with 

Mark Lyon and contacting Mr. Jenks, Building Official. It had been asked to 

have the minutes reflect the fact that the Building Committee has made efforts 

to reduce the cost of the Building Permit but there are limitations and to 

reflect that the Town of Washington has been very cooperative. Mr. Cava 

reminded the committee that the town contracts out and those fees are charged 

by the contractor. Lorel Purcell, O&G, mentioned permits which would need 

to be pulled and that the permitting cost were already included in the building 

permit fee. 

 

B. Pending Payments 

 

Before motions were made, Mr. Cava explained each of the submitted 

invoices, briefly describing what each entailed. 

 

MOTION: made by Jay Hubelbank, seconded by Valerie Andersen to pay 

Kaestle Boos invoice #15073.01-8 dated May 31, 2018 in the 

amount of $165,983.85. Construction Documents, now 75% 

complete. 

 

     Discussion regarding invoice charges. 

  

  VOTE:  unanimous    (motion passes) 

 

MOTION: made by Jay Hubelbank, seconded by Alex McNaughton to pay 

Kaestle Boos, invoice #15073.02-8 dated May 31, 2018 in the 

amount of $25,000.00. Science Project, Construction documents at 

75%. 

 

  VOTE:  unanimous    (motion passes) 

 

MOTION: made by Valerie Andersen, seconded by Jay Hubelbenk to pay 

Kaestle Boos, invoice #15073.04-2 dated May 31, 2018 in the 

amount of $5,130.00. Time by Project and Landscape Architects in 

connection with applications and permitting applications. 

 

Discussion regarding permitting services. 

 

VOTE:  unanimous    (motion passes) 

 

C. Commissioning Agent Contract Progress: 

 

Nothing new to report 

 



 

 

D. Low Voltage: 

 

Don O’Leary updated the committee on meetings that had been held which 

included Jennifer Mangiagli, KBA. Mr. O’Leary commented on security 

camera systems and suppliers stating information would be passed on to Lorel 

for bidding purposes. 

 

4. Construction Manager: 

 

A. Report/Schedules: 

 

Lorel reported on bidding and reviewed schedules that had been distributed 

identifying critical items.  Bid documents are in the process of being done on 

preparation of the PCR meeting. Needed approvals were identified. Lorel stated 

90% Construction Documents are due to O&G next Monday which will trigger 

the Building Permit review process. O&G will review the documents as well 

and do their last construction document estimate. Meeting dates with the State 

were confirmed with Jennifer. Questions pertaining to the schedules. 

 

B. Acceptance or Rejection of Bids 

 

Lorel reviewed each of the bid packages (1.01 and 1.02) that had been 

distributed and shared her conversations and recommendations. Discussion. 

Budgeted amounts had been compared to the bid amounts. Chairman Cava 

polled the committee as to how they felt in regards to the bid for Bid Package 

1.02 – General Trades 

 

MOTION: made by Jay Hubelbank, seconded by Tony Bedini, to accept the 

Bid from American Vets Abatement Experts, LLC in the amount 

of $663,000.00 and that the committee is directing O&G Industries 

to enter into a contract with American Vets Abatement for that 

basement amount. 

 

  VOTE:  unanimous    (motion passes) 

 

MOTION: made by Jay Hubelbank, seconded by Tony Bedini, in relation to 

Bid Package 1.02 General Trades: Classroom Fitout, to direct 

O&G Industries to enter into a contract with Nosal Builders for the 

basement  amount of $460,000.00 for bid package 1.02, 

AgriScience STEM Academy, associated with renovation project. 

 

VOTE:  in favor:  Gregory Cava, Chairman, Valerie Andersen,  

Tony Bedini. Jay Hubelbank, Alex McNaughton  

 

    opposed: John Kuck 



 

 

         
 

            motion passes (5-1-0) 

 

4:58 Jay Hubelbank left the meeting, returning at 5:02 

 

C. Hazardous Material: 

 

Lorel questioned if Fuss & O’Neill had been contacted, stating that air 

monitoring will be needed while abatement work is being done. It was noted 

that on July 5, during abatement, Fuss & O’Neill will need to be present. Don 

O’Leary will follow up. 

  

5. Architectural-KBA: 

 

A. Report:  

 

Jennifer reported on the meeting, with town officials, she had just returned 

from stating that the Building Official is concerned with only having 

Construction Documents that are 90% complete. Lorel added that when they 

go the State for the PCR meeting, Mr. Jenk signature is needed on the front of 

the documents that states the documents are a permittable set. Discussion on 

how to initiate Mr. Jenks review of the documents. Jay Hubelbank and Tony 

Bedini both agreed to meeting with Mark Lyon, First Selectman, and having a 

conversation with him. Regarding permits, it was noted the Demo Permit, 

Phase 1, had been paid but as of yet the actual permit is not in hand. Added 

was that the state meeting scheduled for tomorrow, has had to be rescheduled 

to July 24. 

 

B. Discuss Permitting Including Site Drainage: 

 

Richard Couch reviewed permitting and the process for those which would be 

needed. Possibly being effected by permitting would be the swimming pool 

backwash, domestic sewerage, lab waste, subsurface drainage and ground 

surface drainage. Mr. Couch also referred to DEEP (Department of Energy and 

Environmental protection), requirements with storm water drainage and site 

disturbance also being mentioned. Mr. Couch reported on the use and need of 

holding tanks. Mr. Couch thought that this should possibly be an issue handled 

through the Facility Committee rather than the Building Committee. A follow 

up will take place between Mr. O’Leary and Mr. Couch. Referring to the O&G 

schedule, Mr. Couch updated the committee on permits that have already been 

submitted. Mr. Couch also shared his conversation with DEEP  

 



 

 

Flooding/history concerns of state highways has become a new dimension by 

OSTA (Office of State Traffic Administration), where the State requires a 

signed letter by a town official regarding flooding in the area of construction. 

 

Chairman Cava stressed the need of staying within the delivery date. In order 

to not have future delays within the project, it was suggested to include Add 

Alts, if needed, in documents with the understanding the actual Add Alt item 

has not actually been added in unless the committee has given approval. 

 

Lorel brought attention to the updated documents, VE & Scope Reconciliation DD 

Estimate and also to the Project Cost Summary to be sure the committee noted the 

revisions based on the requests from the previous committee meeting 

 

6. Upcoming Decisions: 

 

7. Misc: 

 

Check list was reviewed. 

 

8. Adjournment 

 

 

There being no further business, the meeting was adjourned by consent at 6:12 PM. 

 

 

 

Next meeting is June 11, 2018 5:00, Room A3  
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