
 

 

Shepaug Building Committee 

Minutes of Meeting 

July 18, 2017 
 

 

1. Call to Order 
 

In the absence of Greg Cava, D. Cosentino, Superintendent, called the Shepaug Building 

Committee to order on July 18, 2017 at 6:05 PM. 

 

New committee member, Valerie Andersen was welcomed. 
 

 Present were the following: 
 

Committee: Valerie Andersen, Gregory Cava (6:06) Robert Horrigan, John 

Kuck, Tim Laughlin (6:10), Alex McNaughton 

  

 Absent: Julie Stuart 
 

Administration: Patricia Cosentino, Superintendent, Robert Giesen, Director of 

Finance and Operations, Donald O’Leary, Facilities Manager 
 

Others Present: Charles Boos, Kaestle Boos Associates 

Jennifer Mangiagli, Kaestle Boos Associates 

Brian Holmes, O & G Industries 
                   

2. Adoption of Minutes: 

 

June 26, 2017  

 

MOTION: made by Alex McNaughton, seconded by Robert Horrigan to 

accept the minutes dated June 26, 2017 with the correction to the 

spelling of “abstain”. 

 

VOTE: in favor:         Greg Cava, Robert Horrigan, Tim Laughlin,  

           Alex McNaughton 

 

 abstained:      John Kuck, Valerie Andersen. (both were not   

                                                           present at the June 26 meeting)  

 

3. Discuss AgSTEM project 

 

a. Septic System: 

 



 

 

 

      Mr. Cava questioned the enclosed bill in the amount of $2250.00.  

Mr. O’Leary explained that was the invoice for Call Before You Dig, which 

was a necessary step to be taken. Mr. O’Leary stated that on July 26 there will 

be a meeting at 10 AM, at Shepaug to meet with engineers regarding the 

septic permit. This is requested by the CT Dept. of Public Health.     
   

b. AgSTEM Consultant: 

 

Jennifer Mangiagli spoke on the meeting Thursday, July 13 with Suzanne 

Green, Kim Gallo, Karen Fildes and Lori Ferreira regarding curriculum. It 

needs to be decided what is going to be taught as to know what requirements 

will be needed in the classrooms. To consider in the State Standards 

pertaining to curriculum - hand tools or power tools, machine equipment? It 

had been mentioned that CT State Standards are being taken into account and 

Frameworks are being looked into. Chairman Cava requested that Teresa 

DeBrito, Director of Curriculum and Lori Ferreira, Associate Principal attend 

the upcoming meeting with a presentation. 

 

There was discussion as to whether the Advisory Board be included at the different presentations 

and also asked, who is on the Board? Dr. Cosentino shared names such as Laura Miller, 

Chairperson, Michael Gorra, Karen Fildes and Tim Conway as just a few of the members. It was 

also mentioned that contact with the Advisory Board is ongoing. 

Noted was a future meeting on August 1 with T2.  
 

c. DAS Mtg Summary and Schematic Design: 

 

Jennifer Mangiagli reported that everything seems to be on track, within 

budget and on target. Jennifer had handed out a copy of the Architect’s Report 

which outlined past and future meetings and a copy of the agenda from the 

meeting with T2. Attention was brought to issues discussed at the July 12 

State Schematic Design Review Meeting such as the sprinkler system, 

meeting ADA requirements and re-roofing. There was also a summary of the 

DAS meeting prepared by Mr. O’Leary included with the packet.  

 

d. Hazardous Review: 

 

Mr. O’Leary reported that the work has been completed and is awaiting the 

report. Mr. O’Leary stated that once the specs are written a schedule will also 

be made and then can go out to bid. Also mentioned was that a letter must be 

received from the state before work can go out for bid. 

 

e. Commissioning Agent: 

 

Mr. O’Leary reported that 7 envelopes had been received but have not yet 



 

 

been opened. Mr. O’Leary questioned if there should be a subcommittee to review 

the bids. Mr. Cava stated he would contact Dr. Cosentino and appoint the 

subcommittee. It had been suggested that 4 people be on the committee. 

 

f. Architect Schedule: 

 

It was said that meetings with the Town of Washington were ready to be 

scheduled. Clarification needs to be made on the part of the Town of 

Washington as to who Kaestle Boos needs to meet with. Whether it is a 

meeting with the Selectmen or with Inlands/Wetlands Commission. 

 

Mr. Cava had asked to see the specifics of what Bond Council is looking for. 

 

g. Architect Report: 

 

The report had been referenced throughout the meeting. 

Codes and Standards had been discussed as far as what was within code in the 

past and what codes have currently changed and will need to be addressed. 

 

h. Pending Payments: 

 

The bill from AcuMark Utility Locating, LLC in the amount of $2250.00 was 

discussed. This work needed to be done prior to the Construction Document 

Phase and had been done in conjunction with the site survey. The data from 

this work will be developed into a report. 

 

MOTION: made by Valerie Andersen, seconded by Rob Horrigan to 

approve the payment to AcuMark Utility Locating, LLC in 

the amount of $2250.00 for site work. Invoices 20170629A 

and 20170706A dated July 7, 2017. 

 

Vote:  unanimous   (motion passes)  

 

Dr. Cosentino reminded the committee that the meetings shown on the schedule with Monday 

meetings, beginning at 5:30 would be prior to that evening’s Board of Education meeting. 

 

Valerie Andersen questioned if the Town of Roxbury would need to be approached also as far as 

Inland/Wetlands since the Shepaug campus is shared by two towns? Rob Horrigan, who is also 

on the Roxbury Commission stated that in the past Washington would bring matters such as this 

to Roxbury to determine if anything was needed on Roxbury’s part. Jennifer commented that she 

would look into this. 

 

There being no further business, the meeting was adjourned by consent at 7:18 PM. 
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