
 

 

Shepaug Building Committee 

Minutes of Meeting 

September 20, 2017 
 

 

1. Call to Order 
 

Mr. Gregory Cava, Chairman of the Shepaug Building Committee called the meeting to 

order on September 20, 2017 at 6:08 PM. 
 

 Present were the following: 
 

Committee: Gregory Cava, Chairman, Valerie Andersen, Robert Horrigan, 

Alex McNaughton, Julie Stuart (left at 7:17) 

       

    Absent: John Kuck, Tim Laughlin 
 

Administration: Patricia Cosentino Superintendent, Teresa DeBrito, Director of 

Curriculum, Donald O’Leary, Facilities Manager,  
 

Others Present: Charles Boos and Jennifer Mangiagli, Kaestle Boos Associates 

Mark Jeffko and  Lorel Purcell, O & G Industries,  

Richard Couch, Martinez Couch & Associates, LLC,  
                   

2. Adoption of Minutes: 

Minutes of September 11, 2017 deferred to the next regular 

meeting for approval. 

 

3. Discuss Agri-Science Project: 

4.  

a. Project Status, Review of Drawings, Present Configuration:  
 

It was reported that the BOE had given the Bldg Comm. permission for the 

expenditure of $13,000 for the Septic Project, and with the approved $5000 

for data collection, the process to order the counters for the Traffic Study has 

been started.  

 
 

b. Consultant Review of Progress to Date and Next Steps: 

 

A meeting with T2 would be taking place tomorrow, September 21. A 

meeting with T2 and the Building Committee has been scheduled for Oct. 2. 
 

 



 

 

c. Architects Report: 

 

Mr. Boos stated that by meeting with T2, it will be necessary for his firm to 

know the program elements that will be needed in the different room 

locations. 

 

 

 

d. Approvals required for Septic Study $13,000.00: 

 

A timeline for the Septic Study was discussed regarding any time sensitive 

work. Mr. Cava reported to the committee that the BOE had approved 

spending up to $13, 000 for septic. Mr. Couch explained what would be 

required for percolation and deep hole testing. Mr. O’Leary reminded those 

present that Call Before You Dig would need to be contacted since the 30 

days from the prior inspection will have run out. Questions were raised on the 

bidding process. Via a phone conversation with Mr. Giesen, Mr. Giesen stated 

the Region’s policy for bidding, time involved,  and clarification of 

professional service contracts 

 

MOTION: made by Rob Horrigan and seconded by Valerie Anderesen 

to engage with Martinez Couch Assc., LLC for the tasks of 

coordinating the meeting with Call Before You Dig, soil 

investigation and review, $13,000.00 

 

VOTE: unanimous (5-0-0) motion passed 

 

 

e. Pending Payment Contractual Costs: 

 

MOTION: made by Valerie Andersen, seconded by Rob Horrigan to 

approve payment of the invoice submitted by Nutmeg Soil 

dated June 26, 2017, which had been approved by the BOE 

June 28, 2017 in the amount of $850.00. 

 

VOTE: unanimous (5-0-0) motion passed  

 

Noted: Data has already been sent to the necessary parties 

 

 

 

f. Survey discussion – past proposals, present proposals 

 



 

 

Information regarding all proposals had been reviewed by the committee. In 

regards to the past proposal dated Feb. 8, 2016 in the amount of $5425, it was 

acknowledged this had been paid. The proposal dated June 22, 2017 in the 

amount of $5800 is yet to be paid. Mr. O’Leary explained the work covered in 

the past proposals and in the new. Mr. Couch clarified the different types of 

surveys and what information is still needed.  

 

MOTION: made by Alex McNaughton seconded by Valerie Andersen to   

 approve payment of the August 12, 2017 invoice of T. Michael 

Alex for surveying services for $5800. 

 

VOTE: unanimous (4-0-0) motion passed 

 

Discussion on the new proposal to include the necessary items to move 

forward. 

 

MOTION: made by Valerie Andersen seconded by Alex McNaughton to 

approve $14,950 for scope of work as outlined in a proposal 

 dated August 22, 2017 from Martinez Couch Assc. LLC 

 

FRIENDLY AMMENDMENT:  made by Greg Cava and accepted by Valerie 

Andersen to ask the BOE to give the Building Committee 

permission to enter into agreement with Martinez Couch, Assc. 

LLC., for surveying services described in their proposal dated 

August 22, 2017  for a total amount, not to exceed $14,950.00. 

 

Discussion and purpose on the proposed survey. 

 

VOTE: unanimous (4-0-0) motion passed 

 

g. Commissioning Agent interviews: 

 

Mr. O’Leary reported that he, Mr. Cava, and Mr. Kuck had decided on 4 

names that they would like to interview and then make a recommendation. 

The 4 would be contacted, committee members would be contacted with the 

date and time of such interviews, and if available members would be invited 

to attend the interviews. 

 

 

 



 

 

h. Upcoming Decisions: 

 

Dates of upcoming scheduled meetings were discussed. If a quorum could be 

met and T2 was available, the October 2 meeting would be rescheduled to 

October 4. It was also suggested to add an additional meeting to the month of 

October, Tuesday, October 17 at 6 p.m. Dr. Cosentino stated that once dates 

could be confirmed, she would revise the schedule and email every one of the 

update 

 

i. Misc: 

 

The question of Geothermo / Solar Energy was asked. 

 

Chairman Cava noted that he was in the process of composing a letter to be 

sent to the three selectman.  

 

 

There being no further business, the meeting was adjourned by consent at 8:44 p.m. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


